AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L ContractiD Code Page 1 Of12

Cost - Pl us- Fi xed- Fee

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
P00112 2004SEP29 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S2305A
TACOM WARREN DCMA DETRO T
ANVSTA- AQ AHEB U S. ARWY TANK & AUTOMOTI VE COVIVAND
LEONARD SOKOLOWBKI (586) 574- 7301 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L: SOKOLOAL@ACOM ARWY. M L
SCD A PAS NONE ADP PT HQ337
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GENERAL DYNAM CS LAND SYSTEMS | NC.
38500 MOUND ROAD
STERLI NG HEI GHTS, M. 48310-3260

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 01- C- NO75
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 7856 | Facility Code 20611 2001AUG29

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
SEE SECTION G

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MOD CODE: 6 It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

Elminn

D. Other (Specify type of modification and authority) Exercise Option

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
JOHN REGENHARDT

REGENHAJ @TACOM ARMY. M L (586) 574- 6973

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2004SEP29
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 12

CONTINUATION SHEET
PIIN/SIIN DAAEO7-01- C-NO75 MOD/AMD P00112

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON
CONTRACT FOR: ABRAMS SYSTEM TECHNI CAL SUPPORT ( STS)

CONTRACTOR: GENERAL DYNAM CS LAND SYSTEMS (GDLS) | NC.
STERLI NG HElI GHTS, M CHI GAN

TH'S ACTI ON: P00112 to DAAEO7-01-C NO75
CURRENT AMOUNT: $497, 341, 634. 00
TH' S ACTI ON: $ 1,640, 000. 00
NEW AMOUNT: $498, 981, 634. 00

1. The purpose of this nodification is to exercise existing options in accordance with paragraph B.2.1. The following CLINs are
i mpact ed:

2. CLIN 0042 - Contractor Support to Contingency Operations - OVA is increased by $519,541. The increase is broken out as follows:

Labor/ manhours: $385, 952 ($354, 172 cost, $ 31,780 fixed fee)
Materi al s: $133, 589 ($122,633 cost, $ 10,956 fixed fee)

3,352. 31 | abor/ manhours are being added at an option 2 rate of $115.13 ($105.65 cost, $ 9.48 fixed fee). The total amount of the CLINis
increased by $519,541 from $842, 212 to $1, 361, 753.

3. CLIN 0051 - Contingency Operations - Predeploynment Activities - OVA is increased by $20,459. The increase is broken out as
fol | ows:

Labor/ manhours:  $20, 459 ($18, 773 cost, $1,686 fixed fee)

60. 00 | abor/ manhours are being added at an option 1 rate of $340.99 ($312.89 cost, $28.10 fixed fee). The total ampunt of the CLINis
increased by $20, 459 from $13,500 to $33, 959.

4. CLIN 0059 - New Equi prent Training & Deprocessing - PAA is increased by $1,000,000. The increase is broken out as foll ows:

Labor/ manhours: $ 997,454 ($915, 118 cost, $ 82,336 fixed fee)
Material s: $ 2,546 ($ 2,337 cost, $ 209 fixed fee)

11, 483. 47 | abor/ manhours are being added at an option 2 rate of $86.86 ($79.69 cost, $ 7.17 fixed fee). The total anpunt of the CLINis
increased by $1, 000, 000 from $800, 000 to $1, 800, 000.

5. CLI N 0060 - New Equi pnent Training & Deprocessing - OCONUS - PAA is increased by $100,000. The increase is broken out as foll ows:

Labor/ manhours: $ 97,454 ($89, 405 cost, $ 8,049 fixed fee)
Materi al s: $ 2,546 ($ 2,337 cost, $ 209 fixed fee)

878. 68 | abor/ manhours are being added at an option 2 rate of $110.91 ($101.75 cost, $ 9.16 fixed fee). The total ampunt of the CLINis
increased by $100, 000 from $100, 000 to $200, 000.

6. This action is being acconplished on a page substitution basis. The attached pages are replacenent pages to the contract. As a
result of this action, the total amount of the contract is increased by $1,640,000.00 from $497, 341, 634 to $498, 981, 634.

7. Option 1 Labor/manhours, material and subcontracting pools are adjusted as follows:

Labor/ manhours: Mat eri al Ceiling:

11, 099, 808 avail abl e hours $208, 719, 099 avail abl e material pool

2,919, 001. 24 Hours used to date $ 98,989,259 Mat'|l $3$ used to date
60. 00 Hrs exercised this action $ - 0- Mat' | $$ this action

2,919, 061.24 Total Option Hs authorized $ 98,989,259 Mat'l $$ authorized

8, 180, 746. 76 Avail able Option Hours $109, 733,840 Mat'| $$ Avail able



CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-01- C- NO75 MOD/AMD P00112

Page 3 of 12

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.

Subcontracting Ceiling:
$ 60, 796, 106 Avail abl e Subcontracting pool

$ 13,032,289 Subcontracting $$ used to date

$

-0- Subcontracting $$ this action

$ 13,032,289 Subcontracting $$ authori zed

$ 47,763,817 Avail abl e Subcontracting

8. Option 2 Labor/manhours, materials, and subcontracting pools are adjusted as follows:
Labor/ manhours: Mat erial Ceiling:
6, 759, 467 avail abl e hours $107, 768, 545 avai |l abl e material pool
822,524.05 Hours used to date $11,598,676 Mat'l $3$ used to date
15, 714. 46 exercised this action $ 138,681 Mat'l $3$ this action

838,238.51 Total Option Hrs authorized $11,737,357 Mat'l $3$ authorized

5,921, 228. 49 Avail able Option Hours $96,031,188 Mat'l $$ Avail able

Subcontracting Ceiling:
$ 46,777,365 Avail abl e Subcontracting pool

$
$
$

-0-
-0-
-0-

Subcontracting $$ used to date
Subcontracting $$ this action
Subcontracting $$ authorized

$ 46,777,365 Avail abl e Subcontracting

*** END OF NARRATIVE A 095 ***



CONTINUATION SHEET

Reference No. of Document Being Continued

Page 4 of 12

Pl N/S| IN DAAEQ7- 01- C- NO75 M OD/AM D P00112
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0042 SERVI CES LI NE | TEM

SECURI TY CLASS: Uncl assified

NOUN: CONTRACTOR SUPPORT TO CONTI NGENCY OPERATI ONS - | OVA

Base Hours ( option 1) 2,851. 40
Option 2: 7,134.47 *
AUTHORI ZED LABOR/ MANHOURS: 9,985.87 *
BASE:

ESTI MATED COST $ 268, 146

FI XED FEE: $ 24,066

TOTAL: $ 292,212

OPTI ON 2:

ESTI MATED COST: $ 753,757 *

FI XED FEE: $ 67,635 *
TOTAL: $ 821, 392 *

MATERI AL AUTHORI ZED:  $248, 149 *

MATERI AL COST: $227,798 *
MATERI AL FEE: $ 20,351 *
TOTAL: $248, 149 *

TOTAL CUMULATI VE FUNDI NG  $1, 361, 753 *

GOVERNMVENT APPROVAL OF EFFORT AND SCHEDULE FOR
PERFORVANCE THROUGH 31 JUL 2006 IS SUBJECT TO
GOVERNMVENT EXERCI SE OF OPTI ON | N ACCORDANCE W TH
OPTI ONS | DENTI FI ED I N SECTI ON B.

*  MODI FI ED BY P00112

(End of narrative B001)




Refer ence No. of Document Being Continued Page 5 of 12
CONTINUATION SHEET PIIN/SIIN DAAEO7- 01- C-NO75 MOD/AMD P00112
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0042AE SERVI CES LI NE | TEM $ 519, 541. 00

NOUN: 21 D TANK DEPROCESSI NG TEAM KU
PRON:  EHA1WLW240 PRON AMD: 02 ACRN: FU
AMS CD: 21203100000

I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2005

$ 519, 541. 00
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CONTINUATION SHEET

PIIN/SIIN DAAEO7- 01- C- NO75 MOD/AMD P00112

Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0051 SERVI CES LI NE | TEM $ *%k NGP **

SECURI TY CLASS: Uncl assified

NOUN:  CONTI NGENCY OPERATI ONS - PREDEPLOYMENT ACTI VI TIES - QOVA

AUTHORI ZED LABOR/ MANHOURS: 87.78 *
BASE HOURS: 87.78 *

BASE LABOR/ MANHOURS:

ESTI MATED COST: $ 27,464.00 *
FI XED FEE: $ 2,467.00 *
TOTAL COST: $ 29,931.00 *

MATERI AL AUTHORI ZED: $ 4,028

MATERI AL COST: $ 3,698
MATERI AL FEE: $ 330
TOTAL MATERI AL COST: $ 4,028

TOTAL CUMULATIVE FUNDING $ 33,959 ~*

GOVERNMVENT APPROVAL OF EFFORT AND SCHEDULE FOR
PERFORVANCE THROUGH 31 JUL 2006 IS SUBJECT TO
GOVERNMVENT EXERCI SE OF OPTI ON | N ACCORDANCE W TH
OPTI ONS | DENTI FI ED I N SECTI ON B.

* MODI FI ED BY P00112

(End of narrative A001)




Refer ence No. of Document Being Continued Page 7 of 12
CONTINUATION SHEET PIIN/SI|N DAAEO7- 01- G- NO75 MOD/AMD PO0L12
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0051AB SERVI CES LI NE | TEM $ 20, 459. 00

NOUN: 21 D TANK DEPROCESSI NG TEAM KU
PRON:  EHA1WLW240 PRON AMD: 02 ACRN: FU
AMS CD: 21203100000

I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Performance

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2005

$ 20, 459. 00




Refer ence No. of Document Being Continued Page s of 12
CONTINUATION SHEET PIIN/SIIN DAAEO7- 01- C-NO75 MOD/AMD P00112
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0059 SERVI CES LI NE | TEM
SECURI TY CLASS: Uncl assified
NOUN: NEW EQUI PMENT TRAI NGl NG & DEPROCESSI NG CONUS { PAA

AUTHORI ZED LABOR/ MANHOURS: 20,664.38 *

OPTI ON 2:

ESTI MATED COST: $1, 646, 745. 00 *
FI XED FEE: $ 148, 163.00 *
TOTAL COST: $1, 794, 908. 00 *

MATERI AL AUTHORI ZED: $ 5,092 *

MATERI AL COST: $ 4,674 *
MATERI AL FEE: $ 418 *
TOTAL NMATERI AL COST: $ 5,092 *

TOTAL CUMULATI VE FUNDI NG $1, 800, 000 *

GOVERNMVENT APPROVAL OF EFFORT AND SCHEDULE FOR
PERFORVANCE THROUGH 31 JUL 2006 IS SUBJECT TO
GOVERNMVENT EXERCI SE OF OPTI ON | N ACCORDANCE W TH
OPTI ONS | DENTI FI ED I N SECTI ON B.

* PAGE MODI FI ED BY P00112

(End of narrative A001)
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CONTINUATION SHEET PIIN/SIIN DAAEO7- 01- C-NO75 MOD/AMD P00112
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0059AA SERVI CES LI NE | TEM $ 1, 800, 000. 00

NOUN: NET CONUS
PRON:  473BVS0847
AMS CD: 31206453021

PRON AMD: 02

I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on

Deliveries or Performance

ACRN: DK

ACCEPTANCE: Desti nation

$ 1, 800, 000. 00

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- SEP- 2005




CONTINUATION SHEET

Reference No. of Document Being Continued

Page 10 of 12

P||N/S||N DAAEQ7- 01- C- NO75 MOD/AMD P00112
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0060 SERVI CES LI NE | TEM

SECURI TY CLASS: Uncl assified

NOUN:  NEW EQUI PMENT TRAI NI NG & DEPROCESSI NG - OCONUS|- PAA

LABOR/ MANHOURS: 1,757.36 *
OPTI ON 2:

ESTI MATED COST: $178, 810. 00 *
FI XED FEE: $ 16, 098. 00 *
TOTAL COST: $194, 908. 00 *

MATERI AL AUTHORI ZED: $5,092 *

MATERI AL COST: $4, 674 *
MATERI AL FEE: $ 418 *
TOTAL NMATERI AL COST: $5, 092 *

TOTAL CUMULATI VE FUNDI NG  $200, 000

GOVERNMVENT APPROVAL OF EFFORT AND SCHEDULE FOR
PERFORVANCE THROUGH 31 JUL 2006 IS SUBJECT TO
GOVERNMVENT EXERCI SE OF OPTI ON | N ACCORDANCE W TH

OPTI ONS | DENTI FI ED I N SECTI ON B.

*  MODI FI ED by

(End of narrative A001)

*

P00112
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Pl N/S| IN DAAEQ7- 01- C- NO75 M OD/AM D P00112
Name of Offeror or Contractor: GENERAL DYNAM CS LAND SYSTEMS | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0060AA SERVI CES LI NE | TEM 200, 000. 00

NOUN: NET OCONUS
PRON:  473BVS0947
AMS CD: 31206453021

PRON AMD: 02

I nspection _and Accept ance
| NSPECTI ON:  Dest i nati on

Deliveries or Performance

ACRN: DK

ACCEPTANCE: Desti nation

$ 200, 000. 00

DLVR SCH PERF COWVPL
REL_CD QUANTI TY DATE
001 0 30- DEC- 2005




CONTINUATION SHEET

Reference No. of Document Being Continued

PIIN/SIIN DAAEO7-01- C- NO75 MOD/AMD P00112

Page 12 of 12

Name of Offeror or Contractor:

GENERAL DYNAM CS LAND SYSTEMS | NC.

SECTI ON G - CONTRACT ADM NI STRATI ON DATA
PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0042AE EH4A1WIV240 FU 2 $ 0.00 $ 519, 541. 00 $ 519, 541. 00
21203100000 4LUGAMT
0051AB EH41WIV240 FU 2 $ 0.00 $ 20, 459. 00 $ 20, 459. 00
21203100000 4LUGAMT
0059AA 473BVS0847 DK 2 $ 800,000.00 $ 1, 000, 000. 00 $ 1, 800, 000. 00
31206453021 3GAAUS
A13P30212R47
0060AA 473BVS0947 DK 2 $ 100, 000.00 $ 100, 000. 00 $ 200, 000. 00
31206453021 3GAAUS
A13P30212R47
NET CHANGE $ 1, 640, 000. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny DK 21  32033000035R5R02P31206431E9 S20113 WE6HZV 1, 100, 000. 00
Ar ny FU 21  42020000046D8030P21203125FB S20113 WB6HZV 540, 000. 00
NET CHANGE $ 1, 640, 000. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI
NET CHANGE FOR AWARD: $ 497, 341, 634. 61 1, 640, 000. 00 $ 498, 981, 634. 61

*

PLEASE DI SBURSE COLDEST FUNDS FI RST

* PAGE ADDED BY P00112

*** END OF NARRATIVE G 017 ***
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